
University Housing / Conference and Event Planning - Summer 2010

RESIDENCE HALLS - SUMMER CALENDAR 2011

CSD MOVE IN 1 AUG

HALL APT/SPC11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 SPCSHALL  

NORTH MOUNTAIN NORTH MOUNTAIN NORTH MTN PROJECTS: 

Diablo 64 Shower Valves 64 Diablo Replace Shower Valves

Lassen 64 Shower Valves 64 Lassen

Palomar 64 Shower Valves 64 Palomar

Shasta 64 Closed Maint Closed Maint Shower Valves Closed Maint Closed Maint 64 Shasta Shasta ext concrete path

Whitney 64 Shower Valves 64 Whitney  

FREMONT FREMONT FREMONT PROJECTS:

Fremont F1 52 CDF HHW Shutdown R 52 Fremont F1

Fremont F2 80 SETUP Utilidor Valve Rpr A 80 Fremont F2

Fremont F3 80 s 80 Fremont F3 U I  

MUIR MUIR MUIR PROJECTS:

Muir F1 52 HHW Shutdown O 52 Muir F1

Muir F2 80 C 80 Muir F2

Muir F3 80 C 80 Muir F3  

SANTA LUCIA KI Furniture Install U SANTA LUCIA SANTA LUCIA PROJECTS:

Santa Lucia F1 52 Solar Panel Removal and New Roof Room Remodel Room Remodel HHW Shutdown P 52 Santa Lucia F1 Room/Furniture Remodel

Santa Lucia F2 80 Room Remodel Utilidor Valve Rpr Y 80 Santa Lucia F2

Santa Lucia F3 80 80 Santa Lucia F3  

SEQUOIA R SEQUOIA SEQUOIA PROJECTS:

Sequoia F1 52 HHW Shutdown O 52 Sequoia F1

Sequoia F2 80 O 80 Sequoia F2

Sequoia F3 80 Lobby Bath No Water 26-27 July> M 80 Sequoia F3 E E E  

TENAYA KI Furniture Install S TENAYA TENAYA PROJECTS:

Tenaya F1 52 Room Remodel Room Remodel Room Remodel HHW Shutdown 52 Tenaya F1 Room/Furniture Remodel

Tenaya F2 80 Utilidor Valve Rpr 80 Tenaya F2

Tenaya F3 80 80 Tenaya F3 U N  

TRINITY TRINITY TRINITY PROJECTS:

Trinity F1 52 Lby Bath HHW Shutdown Res Life RA 52 Trinity F1 Utilidor Valve Replacement

Trinity F2 80 No Water Utilidor Valve Rpr Training 80 Trinity F2

Trinity F3 80 80 Trinity F3 O  

SIERRA MADRE SIERRA MADRE SIERRA MADRE PROJECTS:

Sierra Madre T0 96 Tower 0 Bathroom Ceiling Repair 96 Sierra Madre T0 Bath ceiling repair

Sierra Madre T1 96 Fire Alarms Mattress Mattress 96 Sierra Madre T1 Fire Alarms

Sierra Madre T2 96 Fire Alarms Fire Alarms Fire Alarms Fire Alarms Replacement Replacement Mattress 96 Sierra Madre T2 Mattress replacement

Sierra Madre T3 96 Replacement 96 Sierra Madre T3

Sierra Madre T4 96 S.M -No Hot Water S.M -No Hot Water 96 Sierra Madre T4

Sierra Madre T5 96 96 Sierra Madre T5  

YOSEMITE YOSEMITE YOSEMITE PROJECTS:

Yosemite T0 58 Fire Alarms Mattress Mattress Yosemite T0 Repair steam condesate trap

Yosemite T1 58 Fire Alarms Replacement Replacement Mattress 58 Yosemite T1 Fire Alarms

Yosemite T2 58 Fire Alarms Replacement 58 Yosemite T2 T6 bathrrom remodel

Yosemite T3 58 Fire Alarms Yosemite - No Hot Yosemite - No Hot 58 Yosemite T3 Mattress replacement

Yosemite T4 58 Fire Alarms Water or Heat Water or Heat 58 Yosemite T4 Res Life using study rrom for supplies all summer

Yosemite T5 58 Fire Alarms 58 Yosemite T5

Yosemite T6 58 Tenting Bathroom Remodel Bathroom Remodel Fire Alarms Condensate Pump Repair - HHW Shutdown Bathroom Remodel 58 Yosemite T6

Yosemite T7 58 Dig Condesate HHW Shutdown Fire Alarms Mattress Mattress Mattress 58 Yosemite T7

Yosemite T8 58 Tower 6-9 Tower 6-9 Fire Alarms Replacement Replacement Replacement 58 Yosemite T8

Yosemite T9 58 Fire Alarms 58 Yosemite T9

HALL 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 SPCS HALL

CSD MOVE IN 1 AUG

Key: Early arrivals/Late departures Residential Life Other Projects: Changes to Schedule Changes to Schedule

Lounge use only *RN* ResNet Component Required 1) FEMA Mudslide repairs 1)6/2 - Moved Condensate repair in YOT9 to 27 June to 8 July 10) 7/14 - added Chevron Lighting Project schdule in brown color

Summer School OVF Overflow 2) Klamath Walking Path 2) 6/2 - Cancel NCKUA (Muir 2-4 July), added PHS (YO T9 July 20-22), add Outreach (YO T7&8 July 22-24) 11) 7/14 - added  glass repair to SM lounge on July 19th

Conference & Event Planning F Floor 3) Trinitu Utilidor valve repair 3) 6/6 - CP Volleyball 8-24 Aug 12 7/14 - Sequoia  lobby bath no water 26-27 July, Trinity lobby bath no water 25-27 July

UH Program T Tower 4) Yosemite steam line condensate receptor 4)6/10 - Move CP Volleyball from Yosemite to Palomar (8/4-8/24), added Athletic Temp Housing (9/3-9/9)

Maintenance & Repair Chevron Lighting Prject 5) Shasta concrete path 5)6/10 - Added Condensate pump reapir and HHW shutdown to Yosemite and Sierra Mader (8/8-8/19)

Preventative Maintenance 6) 6/30 - Moved SM TO ceiling repair from Aug to 5-22 July

Deep Cleaning 7) 7/6 - Res Life CA Training 8/11-8/28

8) 7/6- METEOR 7/31 - 8/4 entire bldg

9) 7/6 - YO T7 Outreach cancelled
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AS OF: 7/14/11RESIDENCE HALLS - SUMMER CALENDAR 2011
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University Housing / Conference and Event Planning - Summer 2010

CERRO VISTA APARTMENTS - SUMMER CALENDAR 2011 CERRO VISTA APMTS - SUMMER CALENDAR 2010

CSD MOVE IN 1 AUG

Building Apts/Spcs 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 SPCS Building

MORRO (A) 32/128 DEEP CLEAN 10 week : June 18 - September 3 32/128 MORRO (A)

Morro (A) - F 2 2/8 8 week : June 18 - August 15 2/8 Morro (A) - F 2

Morro (A) - F3 4/15 5 week: June 18 - July 23 4/15 Morro (A) - F3

Morro (A) - F4 6/24 Summer School Summer School Summer School 6/24 Morro (A) - F4

Morro (A) - F5 8/31 8/31 Morro (A) - F5

Morro (A) - F6 8/32 8/32 Morro (A) - F6

Morro (A) - F7 4/16 4/16 Morro (A) - F7r r r

CABRILLO (B) 35/140 N DEEP CLEAN PMs 35/140 CABRILLO (B) Complete repaint

Cabrillo (B)- F1 2/8 O C 2/8 Cabrillo (B)- F1

Cabrillo (B) -F2 4/16 O A 4/16 Cabrillo (B) -F2

Cabrillo (B) -F3 6/23 N PAINT PAINT PAINT PAINT s 6/23 Cabrillo (B) -F3

Cabrillo (B) -F4 6/24 6/24 Cabrillo (B) -F4

Cabrillo (B) - F5 7/27 C O 7/27 Cabrillo (B) - F5

Cabrillo (B) - F6 7/26 L C 7/26 Cabrillo (B) - F6

Cabrillo (B) - F7 3/12 O C 3/12 Cabrillo (B) - F7O

HOLLISTER (C) 35/140 S DEEP CLEAN PMs U 35/140 HOLLISTER (C)

Hollister ( C) - F1 2/8 I P 2/8 Hollister ( C) - F1

Hollister ( C) - F2 4/16 N Y 4/16 Hollister ( C) - F2

Hollister ( C) - F3 6/23 G Summer Institute Summer Institute 6/23 Hollister ( C) - F3

Hollister ( C) - F4 6/24 R 6/24 Hollister ( C) - F4

Hollister ( C) - F5 7/27 F O 7/27 Hollister ( C) - F5

Hollister ( C) - F6 7/28 O O 7/28 Hollister ( C) - F6

Hollister ( C) - F7 3/11 R M 3/11 Hollister ( C) - F70 Room/Furniture Remodel

ROMAULDO (D) 30/120 DEEP CLEAN PMs S 30/120 ROMAULDO (D)

Romauldo (D) - F3 2/8 A 2/8 Romauldo (D) - F3

Romauldo (D) - F4 6/23 P 6/23 Romauldo (D) - F4

Romauldo (D) - F5 10/40 A 10/40 Romauldo (D) - F5

Romauldo (D) - F6 8/32 R 8/32 Romauldo (D) - F6

Romauldo (D) - F7 4/16 T 4/16 Romauldo (D) - F70 0

BISHOP (E) 36/144 M DEEP CLEAN PMs 36/144 BISHOP (E) Complete repaint

Bishop (E) - F1 6/23 E 6/23 Bishop (E) - F1

Bishop (E) - F2 13/47 N PAINT PAINT PAINT PAINT 13/47 Bishop (E) - F2

Bishop (E) - F3 11/44 T 11/44 Bishop (E) - F3

Bishop (E) - F4 6/24 S 6/24 Bishop (E) - F4

ISLAY (F) 33/132 DEEP CLEAN PMs 33/132 ISLAY (F)

Islay (F) - F1 4/16 4/16 Islay (F) - F1

Islay (F) - F2 11/42 11/42 Islay (F) - F2

Islay (F) - F3 11/44 11/44 Islay (F) - F3

Islay (F) - F4 6/24 6/24 Islay (F) - F4

Building Apts/Spcs 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 SPCS Building

CSD MOVE IN 1 AUG

Key: Early arrivals/Late departures Residential Life Other Projects: Changes to Schedule:

Lounge uise only *RN* ResNet Component Required 1) Fire Extinguisher Replacement, Kitchen 1) 5/24 - add Summer Institute to Hollister 23 July to 15 Aug, also moved Deep Clean and PMs in B&C

Summer School OVF Overflow 2)6/20 - updated Permutations and WNAR conferences for floors being used, Walk-In Housing Cabrillo 5th Floor until 23 July

Conference & Event Planning

UH Program

Maintenance & Repair

Preventative Maintenance

Deep Cleaning

Paint
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University Housing / Conference and Event Planning - Summer 2010

POLY CANYON VILLAGE APARTMENTS - SUMMER CALENDAR 2011
CSD MOVE IN 1 AUG

Building Apts/Spcs11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 SPCS Building

ALISO 55/240 55/240 ALISO Aug 5&6 Foundation Brd Mtg A007,A014,A019

Aliso F1 13/57 PMs W W C C C W W W 13/57 Aliso F1

Aliso F2 14/61 S S S 14/61 Aliso F2

Aliso F3 14/61 F F F 14/61 Aliso F3

Aliso F4 14/61 14/61 Aliso F40 0

BUENA VISTA 51/221 51/221 BUENA VISTA

Buena Vista F1 12/53 C C C PMs 12/53 Buena Vista F1

Buena Vista F2 13/56 S S S 13/56 Buena Vista F2

Buena Vista F3 13/56 F F F 13/56 Buena Vista F3

Buena Vista F4 13/56 13/56 Buena Vista F40 Shasta ext concrete path

CORRALITOS 109/459 109/459 CORRALITOS

Corralitos F1 21/89 N W W W W W PMs C C C C 21/89 Corralitos F1

Corralitos F2 22/92 O S S S S 22/92 Corralitos F2

Corralitos F3 22/93 O F F F F 22/93 Corralitos F3

Corralitos F4 22/92 N 22/92 Corralitos F4

Corralitos F5 22/93 22/93 Corralitos F5C 0 0

DOVER 43/189 C 43/189 DOVER

Dover F1 7/32 L W W C C C C F F F PMs C 7/32 Dover F1

Dover F2 9/39 O S S S S A 9/39 Dover F2

Dover F3 9/39 S s 9/39 Dover F3

Dover F4 9/39 I 9/39 Dover F4

Dover F5 9/40 N O 9/40 Dover F5G 0 Room/Furniture Remodel

ESTRELLA 77/328 G C 77/328 ESTRELLA

Estrella F0 3/12 C C C C W W W W PMs F F F F C 3/12 Estrella F0

Estrella F1 14/60 F S S S S U 14/60 Estrella F1

Estrella F2 15/64 O P 15/64 Estrella F2

Estrella F3 15/64 R Y 15/64 Estrella F3

Estrella F4 15/64 15/64 Estrella F4

Estrella F5 15/64 A R 15/64 Estrella F5P 0 0

FOXEN 52/205 P O 52/205 FOXEN

Foxen F0 8/32 A W W W C C C PMs O 8/32 Foxen F0

Foxen F1 11/43 R S S S M 11/43 Foxen F1

Foxen F2 11/43 T F F F S 11/43 Foxen F2

Foxen F3 11/43 M 11/43 Foxen F3

Foxen F4 11/44 E 11/44 Foxen F4N 0 0

GYPSUM 88/386 N 88/386 GYPSUM

Gypsum F1 16/71 T PMs W W W W W C C C C S S F F F 16/71 Gypsum F1

Gypsum F2 18/79 S S S S S 18/79 Gypsum F2

Gypsum F3 18/79 18/79 Gypsum F3

Gypsum F4 18/78 18/78 Gypsum F4

Gypsum F5 18/79 18/79 Gypsum F50 Mattress replacement

HUASNA 103/430 103/430 HUASNA

Huasna F1 19/80 W W W W W C C C C PMs 19/80 Huasna F1

Huasn F2 21/87 S S S S 21/87 Huasn F2

Huasna F3 21/88 F F F F F 21/88 Huasna F3

Huasna F4 21/87 21/87 Huasna F4

Huasna F5 21/88 21/88 Huasna F50 Fire Alarms

INYO 36/161 36/161 T6 bathrrom remodel

Inyo F1 9/41 PMs W W C C 9/41 Inyo F1

Inyo F2 9/40 S S 9/40 Inyo F2

Inyo F3 9/40 F F 9/40 Inyo F3

Inyo F4 9/40 9/40 Inyo F4

Building Apts/Spcs11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 SPCS Building

CSD MOVE IN 1 AUG

Key: Early arrivals/Late departures Residential Life Other Projects: Changes to Schedule:

Lounge uise only *RN* ResNet Component Required 1) Cogen piping (digging in Village drive from PS1 to PS2) 1) IHC Aliso one apt. 22-25 July

Summer School OVF Overflow

Conference & Event Planning W Windows - Deep Clean

UH Program C Carpets - Deep Clean

Maintenance & Repair S Scrub Floors - Deep Clean

Preventative Maintenance F Wax Floors - Deep Clean

Deep Cleaning

Paint
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